



## **ARTA REPORT TO EPTA OCTOBER 19, 2016**

- Work continues in Rosston, Manorville and Ford City on grant funded projects.
- The Templeton ramp project is complete.
- The resurfacing project behind the treatment plant in East Brady was delayed due to equipment issues. The work is scheduled to be complete now on October 20.
- Bike route signage through East Brady is scheduled for installation on October 13. The sharrow work is on hold until Spring of 2017 due to a National Fuel project along Kelly's Way.
- An Eagle Scout project to paint over graffiti at the Coaling Tower was completed on October 8.
- A covered picnic table is ready to be installed near the Coaling Tower.
- Trail user surveys have been collected and the information is being analyzed.
- Two additional trail cameras were installed in the railroad heritage corridor of the trail.
- Two new memorial benches were installed.
- ARTA has ordered small Armstrong Trail signs to be placed on mile posts.
- At ARTA's annual meeting October 11 3 new directors were elected. At the regular monthly meeting that followed new officers were elected.
- The ARTA annual retreat will be held on November 6 to establish goals for 2017 and beyond.