

**TITUSVILLE TRAIL TOWNE ACTION TEAM**  
**PO Box 425**  
**Titusville, PA 16354**  
**P: 814-827-3668 E: info@titusvillepatrailtown.com**

**Report to the Erie to Pittsburgh Trail Alliance Meeting**  
**Meeting Date: April 20, 2016**

**April 14, 2016**

**Fleming Park Improvement Project:** *Nothing new to report* - State budget issues are delaying announcement. (A Grant application to the DCED Greenways Trails and Recreation Program for this Project was submitted by June 30, 2015 date for September 2015 consideration). Next CFA meeting is May 11, 2016.

**Oil Creek Waterways Feasibility Study:** (Crawford and Venango County project). Moving forward on the waterways map and guide. Meetings are ongoing to determine a Waterways Trail Manager. Both needed for designation as a PA Water Trail. Received Act 13 Funds from Crawford County for a portion of cost to print the map.

**Titusville Trail Towne Master Plan:**

TTTAT met on April 7, 2016. Agenda included discussions on building trail to town connection, missing nearby trail links, marketing efforts through social media, print and the NWPAssages e-zine, and trail membership updates.

The Sign Committee for the TTTAT will meet later this month to discuss next steps for gateway signage, parking signage and directional signage into and through town.

On behalf of the City of Titusville, TRA submitted to the DCNR C2P2 Program a grant application for funding to complete the trail to town route as recommended in the Titusville Trail Town Master Plan. The route will direct trail users from the end of the QCT at S. Martin St., into the downtown via dedicated bike lanes. The project also includes trail and trail head signage, upgraded street lights, dyed concrete crosswalks around Diamond St. and Fleming Park (future QCT Trailhead), and overhead pedestrian signals.

Mackin & Associates was hired to reach out to property owners along the previously engineered QCT Extension to gather their interest/non-interest in this project. The former Trolley Line is a possible location to extend the trail north of Titusville. Additionally, we are in discussion with the new PA Bike/Ped Coordinator for the Queen City Trail Extension – North.

**Parks & Recreation Upgrades in Burgess Park:**

The City of Titusville is busy with Pavilion updates on Evans Lodge and other shelters  
The City of Titusville received Act 13 Funds from Crawford County for rubber mulch  
In Burgess Park parking lot paving - will be done this year

**Marketing of Trails/Outdoor Recreation:**

Industrial Heartland Trail Coalition

Titusville PA Trail Towne FB Page

Social Media: #GetOutdoorsTitusvillePA #VisitTitusvillePA #TitusvillePATrailTowne

Titusville PA Trail Towne website

Joined PA Downtown Center, attending conference in June in Allentown, PA

Advertising in NWPAssages e-zine for 3 months with articles and ad placement